
*Consultant's Initial Meeting 

with ROWE unit.

Consultant contacts ROWE for starting Parcel #'s, 

Route and Section, Adjoining Sections and Map 

Quote.  Consultant begins preparation of the ROW 

documents.

9.2.12  ROW Engineering Process

The Preliminary ROW 

Submission shall be submitted 

in accordance with the ROWM 

Section 3.0, C. and  the 

schedule set by the Project 

Manager.

Consultant develops the PD ROW 

plans including preparing descriptions, 

Alignment Schematic Plan & Tab Sheet 

and submits the Preliminary ROW 

documents to **MTS, Attn: Project 

Coordination/Funding***

Preliminary ROW Submission review comments by 

ROWE to PM with copy to **MTS

Final ROW Submission to **MTS, Attn:  

Project Coordinator/Funding***

Partnering

A.        CONSULTANT DESIGNER

*The designer is responsible 

for scheduling this mandatory 

meeting with ROWE.

**MTS = Manager, 

Technical Support, 

Division of ROW

The Final Submission 

shall be submitted in 

accordance with the 

ROWM Section 3.0, E. 

& the schedule set by 

the Project Manager.

varies

15 working days

30 working days

varies

Consultant makes changes as recommended or 

justifies non compliance by letter.  PM makes final 

determination in disputes.

NOTES:

varies

varies

***Material for ROWE

is to be sent directly 

to that office.

Consultant prepares the GPPMs for the PD ROW 

Plan.  Submits 2 sets of GPPMs to Division of 

ROW, **MTS.  See the ROWM, Section 3.0, B.

varies

(Contines on Next Page)

2 - 4 weeks

Pre-Final Submission to ROWE 

The Pre-Final Submission 

shall be submitted in 

accordance with the 

ROWM Section 3.0, D. 

ROWM = Right of Way 

      Manual
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Consultant submits the ROW plans (GPPM & 

ETMs) to the Engineering Documents Unit as 

per the ROWM, Section 11.0, B., 3.

Final Design Submission Review

(Construction Plans)

varies

Okay

ROW Changes 

Needed
Consultant revises ROW 

documents and resubmits as 

per the requirements of a Final 

ROW Submission

varies

Okay

9.2.12  ROW Engineering Process - continued

A.        CONSULTANT DESIGNER

Preliminary Design Submission 

Review

(Construction Plans)

varies

ROW Changes 

Needed
Consultant revises ROW 

documents and resubmits as per 

the requirements of a Final ROW 

Submission

ROWM = Right of Way Manual
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